Title: Application Volume

Estimate: 7 days | | Card #: 1.0.0.0

Description: allow the user to set the volume that certain apps run at.

Estimate justification: Seven days is a number of necessity and scale based on the time I currently have to complete this project. I think it is possible to meet. Time is given to research and testing and pursuing other priorities.

User Story scope: This user story does not need to be broken up.

Assumptions: My assumption cannot be expelled at this moment. I am assuming that I can use an android API to refer apps by some sort of arbitrary ID #. I am assuming it is possible to implement this in threads. I am assuming I can garner the necessary information in time.

Title: Volume Scheduler

Estimate: 7 days | | Card #: 2.0.0.0

Description: add a scheduling that sets the volume at certain level during scheduled times on a calendar.

Estimate justification: Seven days is a number of necessity and scale based on the time I currently have to complete this project. I think it is possible to meet. Time is given to research and testing and pursuing other priorities.

User Story scope: This user story does not need to be broken up.

Assumptions: My assumption cannot be expelled at this moment. I am assuming it is possible to implement this in threads. I am assuming I can garner the necessary knowledge in time. I am memory management goes well when implement the threads. I am also assuming that writing a script will be simple.

Title: **Anytime Volume Control** Card #: 3.0.0.0

10 days

Estimate:

User can adjust volume and vibrate levels anytime.

Estimate justification: I think it is possible to meet. Time is given to research and testing and pursuing other priorities. This is just arbitrary and I think I will take a lot longer.

User Story scope: This user story does not need to be broken up.

Assumptions: My assumption cannot be expelled at this moment. I am assuming this is even possible without out dramatically rewriting the Android OS. I am assuming I can garner the necessary knowledge in time.

Title: A better Interface

Estimate: 4 days | Card #: 4.0.0.0

Add an interface that is much more precise and simple than other volume control applications.

Estimate justification: Four days is probably more than enough. I am essentially doing this anyway with the overall project. But I am just making interface that allows more precision and lets the user know with no need for research which volumes pertain to which functions.

User Story scope: This user story does not need to be broken up.

Assumptions: I am working with android which I have little experience with. So the assumption that everything goes well when I am working on a that demands I radically expand my knowledge base.

-Card # 3.0.0.0 (If possible) Estimate justification: User Story scope: Assumptions:

Iteration Plan

Title:

• Iteration 1 (21 days)

-Card # 2.0.0.0

-Card # 4.0.0.0

Estimate justification: User Story scope: Assumptions:

Iteration Plan

• Iteration 2 (at least 21 days)

-Card # 3.0.0.0 (If possible)

-Card # 1.0.0.0

Title:

	Title:	Big User Stories	
	• none		
Estimate	justification:		
User Story scope:			
Assumpt	tions:		